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July 10, 2007 
 
Seaside Basin Watermaster 
2600 Garden Road, Suite 228 
Monterey, CA 93940 
 
Attention: Mr.  Bob Jacques, Technical Manager 
 
Subject: Progress/Status Report – Seaside Basin Watermaster Sentinel Wells 
 
Dear Mr. Jacques: 
 
This letter summarizes the events and progress of the subject project over the last month.  Also 
present is a summary of anticipated work for the coming month. 
 
Work performed in the last month included: 
 

• California State Parks completed their environmental review and issued a Right-of-Entry 
for construction of the wells. 

 
• A well construction permitting packet was prepared and submitted to Monterey County 

Environmental Health to support well construction permit processing.  Permitting packet 
included CEQA documentation, Coastal Commission Permit Application materials, and 
correspondence with EPA, RWQCB, and Army regarding the Fort Ord Consultation 
Zone.  Well construction permits will be issued 7/12/07.  We have already received 
verbal authorization to begin construction. 

 
• A waiver from a required California Coastal Commission Coastal Development Permit 

was granted and will be effective 7/11/07.  We plan to mobilize 7/12 and begin drilling 
and well construction operations on 7/16.  We have informed State Parks and the Army 
of the anticipated schedule. 

 
• Work was initiated on Task 3, Review of Monitoring Well Network.  Work to date has 

included inventory of existing monitoring wells in the coastal area of Fort Ord.  Data 
collected are being compiled into summary tables showing location, depth, perforated 
interval, and historical electrical conductivity data.  Data collected to date, has been 
shared with RBF’s hydrogeologic consultant, HydroMetrics, LLC. 

 
Work to be performed in the coming month includes: 
 

• Well drilling, construction and development portion of the project, Task 4, will be 
initiated. Initial drilling and well construction activities will utilize 2 drill rigs and crews 
and 2 to 3 geologists.  It is anticipated that well construction activities can be completed 
with 5 weeks of initiation.  After completion of well construction, Task 5, Initial Data 
Collection will be initiated. 

 
• A meeting to finalize the configuration of the sentinel wells is schedule for 7/16.  This 

meeting will discuss the advantages and disadvantages of the two alternative well 
configurations for the sentinel wells.  The meeting is to include RBF’s hydrogeologic 
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consultant, Joe Oliver, Bob Jacques and myself.  Other interested parties might also 
attend.   

 
• A condition of the permitting process was use of biological monitors to protect 

endangered species or habitat from possible harm from construction activities.  These 
monitors are required at two of the drilling sites.  Biological monitoring personnel will be 
provided by Denise Duffy and Associates and will be on-site during drilling operations. 

 
 
Please call if you have any questions. 
 
Sincerely, 
 
 

 
 
Martin B. Feeney 
 
 
 
 
 
 
 
 


