

**SEASIDE BASIN WATERMASTER**  
**REQUEST FOR SERVICE**  
**HYDROMETRICS (PROFESSIONAL)**

DATE: 7/30/08

RFS NO. 2008-02

(To be filled in by WATERMASTER)

TO: Derrick Williams  
PROFESSIONAL

FROM: Robert Jaques  
WATERMASTER


**Services Needed and Purpose:** Prepare for and attend additional Special TAC meetings in conjunction with review and editing of Draft documents being prepared under RFS No. 2008-01. Additional meetings are listed in the attached Scope of Work.

**Completion Date:** All work of this RFS shall be completed not later than December 31, 2008, and shall be performed in accordance with the meeting schedule contained in the Scope of Work.


**Method of Compensation:** Time and Materials (As defined in Section V of Agreement.)

**Total Price** Authorized by this RFS: \$ 7,516.25 (Cost is authorized only when evidenced by signature below.) (See Estimated Cost Summary for Detailed Breakdown of Estimated Costs).

**Total Price** may not be exceeded without prior written authorization by WATERMASTER in accordance with Section V. COMPENSATION.

Requested by:   
WATERMASTER Technical Program Manager

Date: 7/30/08

Authorized by:   
WATERMASTER Chief Executive Officer

Date: Oct 10, 2008

Agreed to by:   
PROFESSIONAL

Date: 10-30-2008

Note: Regardless of the use of the term "Estimated Cost" in this RFS, if the work of this RFS is to be compensated for using Lump Sum Payment method, it is understood and agreed to by PROFESSIONAL that the Total Price listed on page A-1 of this RFS is binding and limiting as defined in Section V of the Agreement.

**Detailed Scope of Work for RFS No. 2008-02:**

PROFESSIONAL will prepare for and attend the following five additional Special TAC meetings for the purpose of discussing comments, questions, and proposed changes from TAC members for the Draft documents PROFESSIONAL is preparing under RFS No. 2008-01. These documents include sections of the Basin Management Action Plan and the Seawater Intrusion Response Plan. The need for these additional meetings was not envisioned when RFS No. 2008-01 was prepared. Hence, they were not included in the original scope of work or budget for RFS No. 2008-01.

- July 21, 2008
- July 31, 2008
- August 6, 2008
- August 20, 2008
- August 27, 2008

