

**AMENDMENT TO AGREEMENT BETWEEN THE SEASIDE BASIN WATERMASTER
AND MONTEREY COUNTY WATER RESOURCES AGENCY FOR PROFESSIONAL
SERVICES**

WHEREAS the SEASIDE BASIN WATERMASTER (hereinafter (Watermaster) and MONTEREY COUNTY WATER RESOURCES AGENCY (hereinafter Consultant entered into that certain Agreement Between the Seaside Basin Watermaster and MONTEREY COUNTY WATER RESOURCES AGENCY for Professional Services on April 18, 2007, (hereinafter Agreement);

WHEREAS Section IX titled ACHANGES AND CHANGED CONDITIONS provides that any changes to the Agreement shall be documented by duly executed amendments to the Agreement; and

WHEREAS Watermaster and Consultant wish to amend the Agreement.

NOW THEREFORE, the Agreement is hereby amended as follows:

A. By deleting in its entirety **Exhibit C**, Work Schedule, and by substituting therefor the attached new **Amended Exhibit C**, Work Schedule.

In all respects other than as hereinabove expressly set forth the undersigned hereby ratifies the Agreement Between the Seaside Basin Watermaster and Monterey County Water Resources Agency for Professional Services executed on April 18, 2007, as amended on this the 17 day of October, 2007.

SEASIDE BASIN WATERMASTER

By: 

DEWEY EVANS
Watermaster Executive Officer

CONSULTANT

By: 

MONTEREY COUNTY WATER RESOURCES AGENCY

**AMENDED EXHIBIT C
WORK SCHEDULE**

ID	Task Name	2007														
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
1	CRITICAL PROJECT MILESTONES ASSOCIATED WITH TAC AND/OR CONSULTANT WORK															
2	2008 Administration, Operations and Replenishment Budgets Due															◆ 1/15
3	Watermaster Levy Standard Replenishment Assessment for 2007														◆ 11/15	
4	Watermaster Levy Standard Replenishment Assessment for 2008															
5	Watermaster Submits Monitor Well Site Report to Judge														◆ Completed	
6	Watermaster Submits 2007 Annual Report to Judge														◆ 11/15	
7	Watermaster Submits 2008 Annual Report to Judge															
8	MANAGEMENT															
9	M.1 PROGRAM ADMINISTRATION															
10	IMPLEMENTATION															
11	I.1 CONSTRUCT MONITORING WELLS (SENTINEL WELLS)															
12	Permitting															
13	State Parks ROE Permit															
14	CEQA Notice of Exemption															
15	Coastal Commission Approval															
16	MoCo Env Health-Well Construction Permit															
17	Construction															
18	Procure/ Mobilize Sentinel Monitor Well Contractor															
19	Sentinel Monitor Well Construction															
20	Sentinel Monitoring Well Development															
21	Initial Data Collection from New Sentinel Well															
22	Prepare Summary of Work Report and Submit to Watermaster															
23	Resolve ASR Monitoring Well Permitting/Approval Issues															
24	ASR MW Construction (by CWP)															

ID	Task Name	2007													
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
25	I.2 COMPREHENSIVE BASIN PRODUCTION, WATER LEVEL, AND WATER QUALITY MONITORING PROGRAM														
26	I.2.a Basin Management Data base Development														
27	I.2.a.1 Review of MPWMD Database														
28	I.2.a.2 Develop Scope of Work to Enhance or Develop New Groundwater Resource														
29	I.2.a.3 Create Basin Management Database														
30	I.2.a.4 Populate Database with Data From All Sources														
31	I.2.a.5 Conduct Ongoing Data Entry/Databas e Maintenance														
32	I.2.b Data Exchange and Collection														
33	I.2.c Develop Data Archiv ing Procedures														
34	I.2.d Develop Data QA/QC Procedures														
35	I.2.e Enhanced Monitoring Well Network Evaluation														
36	Submit Summary Technical Memo with Recommendations to TPM														
37	Present Summary Technical Memo with Recommendations to TAC														
38	I.2.f Laguna Seca Water Quality Investigation														
39	I.3 BASIN MANAGEMENT														
40	I.3.a Supplemental Water Supplies														
41	Submit Summary Technical Memo with Recommendations to TPM														
42	Present Summary Technical Memo with Recommendations to TAC														
43	Durbin Model Documentation														
44	Draft Documentation Report from Tim Durbin Received by RBF														
45	Submit Summary Technical Memo with Recommendations to TPM														
46	Present Summary Technical Memo with Recommendations to TAC														

ID	Task Name	2007											
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
47	I.4 SEAWATER INTRUSION CONTINGENCY PLAN/ESTABLISH SEAWATER INTRUSION BASELINE												
48	I.4.a Oversight of Seawater Intrusion Detection and Tracking												
49	I.4.b Develop Seawater Intrusion Analysis Protocol												
50	I.4.c Prepare Baseline Water Level Contour Mapping												
51	I.4.d Prepare Mapped Representation of Baseline Basin Pumping												
52	I.4.e Graph & Map Historical Data/ Establish Baseline Water Quality												
53	I.4.f Analyze and Map Water Quality from Coastal Monitoring Wells												
54	I.4.g Annual Report - Seawater Intrusion Analysis												
55	Submit Draft Seawater Intrusion Analysis Report to TPM												
56	Present Draft Seawater Intrusion Analysis Report to TAC												
57	Present Draft Seawater Intrusion Analysis Report to Board												
58	Submit Final Seawater Intrusion Contingency Plan Report to TPM												