

SEASIDE BASIN WATERMASTER  
REQUEST FOR SERVICE

DATE: January 1, 2015

RFS NO. 2015-01 Amendment No. 1.

(To be filled in by WATERMASTER)

TO: Joe Oliver

FROM: Robert Jaques

Monterey Peninsula Water Management District  
PROFESSIONAL

WATERMASTER

**Services Needed and Purpose:**


Revise the Scope of Work and Total Estimated Cost of RFS No. 2015-01. (See Attachment 1 to this RFS for details of the revised cost).

**Completion Date:** The Completion Date for RFS No. 2015-01 is not changed as a result of this Amendment No. 1 thereto.


**Method of Compensation:** Time and Expense Payment Method (As defined in Section V of Agreement.)

**Total Price** The revised Total Price for RFS No. 2015-01, as authorized by this Amendment No. 1 thereto, is \$77,462.00.

**Total Price** may not be exceeded without prior written authorization by WATERMASTER in accordance with Section V. COMPENSATION.

Requested by:  Date: 11/26/14  
WATERMASTER Technical Program Manager

Authorized by:  Date: 12/8/14  
WATERMASTER Chief Executive Officer

Agreed to by:  Date: 11.24.14  
PROFESSIONAL

## **ATTACHMENT 1**

### **Amendment No. 1 to RFS No. 2015-01**

After the execution of RFS No. 2015-01, a recommendation was made in the 2014 Seawater Intrusion Analysis Report that an additional water quality sampling event be performed on one of the Watermaster's sentinel monitoring wells (Well SBWM-01). This additional sampling event had not been included in the original scope of work for this RFS, and the cost to perform it had not been included. By this Amendment No. 1 to RFS No. 2015-01, one additional water quality sampling event on SBWM-01 is added to the scope of work, and the total estimated cost is hereby increased by \$1,000 to cover the cost of this additional work, resulting in a revised Total Price of \$77,462.00.