
SEASIDE GROUNDWATER BASIN WATERMASTER CRITICAL MILESTONE DATES    ITEM X.A.  11/4/09

   
ANNUAL MILESTONES 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
Each Producer1 is authorized to Produce its Production Allocation2 

within the designated Subarea1 in each of the first three Water 
Years.3 Alternative Producers may change to Standard Production by 
March 27, 2009 by filing a declaraton with the Court and with the other 
parties.

27-Mar-06 30-Sep-07

1-Oct 1-Oct 1-Oct

Each Water Year by November 15th, the Watermaster will determine 
and levy a Replenishment Assessment4 on each Standard Producer1, 
with payment due from Producer 40 days after the levy is mailed 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov
After the close of each Water Year, the Watermaster will 
determine and levy a Replenishment Assessment against all 
Producers that incurred Operating Yield Over Production during 
the Water Year, with payment due from Producer by January 
15th 30-Nov 30-Nov 30-Nov 30-Nov 30-Nov 30-Nov 30-Nov 30-Nov
California American Water to submit annually to Watermaster any 
augmentation to water supply for possible credit toward 
Replenishment Assessment

Annually
15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov

Water level monitoring - monthly data collection from all members for 
inclusion in the consolidated database.

Reported 
Annually Monthly Monthly Monthly Monthly Monthly Monthly Monthly Monthly Monthly Monthly

Water quality monitoring - yearly data collection from all members for 
inclusinon in consolidated database

Reported 
Annually 15-Nov

28-Feb &                           
15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov

Summary report of water resources data to all members/parties 
Reported the 15th each quarter month: Quarterly Jan, Apr, Jul, 

Oct 15th
Jan, Apr, Jul, Oct 

15th
Jan, Apr, Jul, Oct 

15th
Jan, Apr, Jul, 

Oct 15th
Jan, Apr, Jul, 

Oct 15th
Jan, Apr, Jul, Oct 

15th
Jan, Apr, Jul, 

Oct 15th
Jan, Apr, Jul, Oct 

15th
Jan, Apr, Jul, 

Oct 15th
Annual Report to Court 15-Jan 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov

ADMINISTRATIVE MILESTONES 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
Adjudicaton ordered by Court and filed 27-Mar-06
Board Directors Terms 7-Nov
Budget (Administrative) Adopted/distributed 15-Jan 15-Jan 15-Jan 15-Jan 15-Jan 15-Jan 15-Jan
Budget (Operations) Adopted/distributed 15-Jan 15-Jan 15-Jan 15-Jan 15-Jan 15-Jan 15-Jan
Budget (Replenishment)Adopted/distributed 15-Jan 15-Jan 15-Jan 15-Jan 15-Jan 15-Jan 15-Jan
Administrative Assessments 15-Jan-06 15-Jan-07 15-Jan-08 15-Jan-09 15-Jan 15-Jan-11 15-Jan-12 15-Jan-13 15-Jan-14 15-Jan-15 15-Jan-16
Operations Assessments 15-Jan-07 15-Jan-07 15-Jan-08 15-Jan-09 15-Jan 15-Jan-11 15-Jan-12 15-Jan-13 15-Jan-14 15-Jan-15 15-Jan-16
Capital Assessments 15-Jan-07 15-Jan-07 NONE 15-Jan-09 NONE 15-Jan-11 15-Jan-12 15-Jan-13 15-Jan-14 15-Jan-15 15-Jan-16
Replenishment Assessments 15-Jan-11 15-Jan-12 15-Jan-13 15-Jan-14 15-Jan-15 15-Jan-16 15-Jan-17
Annual Report to Court 15-Nov-06 15-Nov-07 15-Nov-08 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov 15-Nov
Answers to Judge's Questions re: Annual Report 30-Jan-09 28-Feb-08 1-Feb-09
Declaration of Replenishment Water Availability Feb-06 Dec-06 Dec-07  18 Mar Dec-09 Dec-10 Dec-11 Dec-12 Dec-13 Dec-14 Dec-15

MONTHLY MILESTONES 2006-07 Jan 09 Feb 09 Mar 09 Apr 09 May 09 Jun 09 Jul 09 Aug 09 Sep 09 Oct 09 Nov 09 Dec 09
Board Directors Terms Appointments
Fiscal Year tentative budgets distribution to all parties Adopt To parties
75% of Operating Yield of 5,600 decreased 10% Jan 1, 2009 and 
Declaration of Replenishment Water Available 31-Dec 18-Mar-09

Revised Carry 
Over Credit Calc 

Administrative Assessments 2009 Seaside Not Recvd
Operations Assessments 2009 Seaside Not Recvd
Capital Assessments 2009 Seaside Not Recvd
Replenishment Assessments 2009 Seaside Not Recvd In-lieu project
Develop Repl Assessment Unit Cost Adopt

SPECIAL ISSUES 2006-07 Jan 09 Feb 09 Mar 09 Apr 09 May 09 Jun 09 Jul 09 Aug 09 Sep 09 Oct 09 Nov 09 Dec 09

SWRCB Cease Desist Order California American Water
1/30/09 

Release of EIR Annoouncement
Watermaster Board Regular Meeting Schedule 7-Jan 4-Feb 4-Mar 1-Apr 6-May 3-Jun Cancl 1-Jul 5-Aug 2-Sep 7-Oct 4-Nov 2-Dec

SUMMARY PROJECT SCHEDULE (See detailed project schedule for more 
information)

Program Administration, Database Management Initial Study
Complete = 

Basin Monitor Well Construction Yet to be completed = 
Scheduled for Board or TAC meeting = 

Enhanced Groundwater Model Imminent Critical Deadline = 

Production Water Level & Water Quality Monitoring (Hydrometrics, MPWMD, MCWRA)

BMAP / SIRP  (Hydrometrics, MPWMD, MCWRA)

Seawater Intrusion Detection Program (Hydrometrics, MPWMD, MCWRA)

APA to SPA election amended 
to in perpetuity 12/12/2009

1/1/09-11/4/09

15-Nov

15-Nov

Commencing with the fourth Water Year and Triennially thereafter, the Operating Yield for both Subareas will be 
decreased by 10% until the Operating Yield is equivalent to the Natural Safe Yield unless by recharge or reclaimed 
water use results in a decrease in production of Native Water as required by the decision.

Operating yield could decrease 10% every three 
years on October 1st until it is the equivalent of 

Natural Safe Yield
75% of the Operating Yield of 5,600 

decreased 10% Jan 1, 2009

TAC support in EIR review 18 March

CAW Credit Request Granted 
(signed MOU) January 15, 

2009

Revised October 26, 20091/1/09 - 12/31/09

Monitoring and Management 
Program 2009

1/1/09 - 12/31/09

2/4/2009

60-Day Public Comment Period & Public Hearings on Draft 
EIR Feb - Mar 2009. TAC review report 18 Mar

Development

Basin Management

Final EIR Release

SIAR WY 2009

To TAC  11-Mar-09

1/1/09-9/10/09

MRWPCA Groundwater 
Replenishment Project

1/1/09 - 12/31/09
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