AMENDMENT TO AGREEMENT BETWEEN THE SEASIDE BASIN WATERMASTER
AND MARTIN B. FEENEY FOR PROFESSIONAL SERVICES TO IMPLEMENT THE
SEASIDE GROUNDWATER BASIN WATERMASTER SEAWATER SENTINEL
MONITORING WELLS WORKPLAN

WHEREAS the SEASIDE BASIN WATERMASTER (hereinafter Watermaster) and
MARTIN B. FEENEY (hereinafter Consultant) entered into that certain Agreement Between the
Seaside Basin Watermaster and Martin B. Feeney for Professional Services to Implement the
Seaside Groundwater Basin Watermaster Seawater Sentinel Monitoring Wells Workplan on
February 20, 2007, (hereinafter Agreement), which Agreement was amended on August 1,
2007;

WHEREAS Section VIII titled CHANGES AND CHANGED CONDITIONS provides that
any changes to the Agreement shall be documented by duly executed amendments to the
Agreement; and

WHEREAS Consultant has informed Watermaster that it has completed the work
originally assigned to Consultant in Exhibit A (Scope of Work) of the Agreement, and that
because that work was less costly than originally anticipated, Consultant anticipates incurring
total costs for that work of approximately $25,000 less than the $850,000 amount authorized in
Paragraph C of Section II titled Maximum Payment; and

WHEREAS Watermaster wishes to have certain instrumentation installed on the
monitoring wells Consultant has constructed under the Agreement, which would be additional
work not contemplated in Exhibit A of the Agreement, and Consultant has proposed to perform
this work using a portion of the unused authorization referred to in the preceding recital, subject
to execution of an Amendment to the Agreement to authorize the performance of said additional
work; and

WHEREAS Watermaster and Consultant wish to amend the Agreement for this purpose.

NOW THEREFORE, the Agreement is hereby amended as follows:

A. By adding the following language to Exhibit A, Scope of Services:

1. Consultant will purchase and install data logging instrumentation on each of
the four Sentinel wells Consultant has installed under this Agreement.
2. Each data logger shall be capable of measuring and recording the water
level in the well, and storing this data for a period of at least three months, so that it can be downloaded in the field and uploaded to a computerized data base.

3. Consultant's costs to perform this additional work shall not exceed $10,000, and shall be charged on a time-and-materials basis in accordance with the rates contained in Exhibit B, Fee Schedule.

B. This Amendment does not increase the $850,000 amount authorized by Paragraph C of Section II of the Agreement titled Maximum Payment. The total cost of the work originally authorized in Exhibit A of the Agreement, plus the additional work authorized by this Amendment, shall not exceed this $850,000 amount.

In all respects other than as hereinabove expressly set forth the undersigned hereby ratifies the Agreement Between the Seaside Basin Watermaster and Martin B. Feeney for Professional Services to Implement the Seaside Groundwater Basin Watermaster Seawater Sentinel Monitoring Wells Workplan executed on February 20, 2007, as amended on this the ___ day of __________, 2007.

SEASIDE BASIN WATERMASTER

By: ____________________________
   DEWEY EVANS
   Watermaster-Chief Executive Officer

CONSULTANT

By: ____________________________
   MARTIN B. FEENEY